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Originator Phone

S. D. Godfrey (509) 372-0501

CLass of Change

L 7 I- Signatories CX] L[ - Project Manager I III - Unit Manager

Change ritLe Delete Milestones M-26-03 and M-26-04 to Allow Continued Use of LERF

Description/Justification of Change

This change control form deletes interim milestones M-26-03 and M-26-04 to allow the
continued use of LERF for passive treatment (flow and pH equalization) of the 242-A
Evaoorator Process Condensate. EPA determined that management of the 242-A Evaporator
Process Condensate held in the LERF, prior to treatment in the 200 Area Effluent
Treatment Facility (ETF), is consistent with the regulatory definition of "treatment"
under 40 CFR 260.10 in the context of the 40 CFR 268.4 treatment exemption. The
Department of Energy, Richland Operations Office (RL) submitted information to EPA to
satisfy the requirements for obtaining a treatment exemption for LERF. The parties
agree that the requirements for managing LERF as a treatment facility have been
satisfied, that the regulatory requirements for management and closure of LERF will be
contained within the Part A and Part B RCRA permit applications, and that interim
milestones M-26-03 and M-26-04 have been satisfied to the extent that they can now be
deleted.

( Continued on next p ag e)

reioact of Change

Interim Milestones M-26-03 and M-26-04 are deleted by this change to allow the
continued discharge of the 242-A Evaporator process condensate to the LERF units for
flow and pH equalization (treatment) prior to the final treatment in the ETF.
Significant cost savings will be realized over the life of the 242-A Evaporator, LERF,
and ETF waste treatment system, as a result of this change. No adverse impacts result
from this change.

Affected Donments

Hanford Federal Facility Agreement and Consent Order, Fourth Ammendment, January, 1994,
Appendix D (Table D, page D-56, and Action Plan Work Schedule, page 21 of 40).
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Description/Justification of Change (continued)

The revised milestones are as follows:

M-26-03 Cease Discharge of 242-A Evaporator Process Condensate
Effluent to LERF Units.

To Be Decided By
8/31/95

(I7el eted};

DOE may discharge process condensate effluent from the 242-A Evaporator to
Liquid Effluent Retention Facility (LERF) units from December 1990 through
December 1994 if (1) the placement of such effluent into LERF is necessary for
completion of milestones required by the Agreement; (2) interim status
authorization includes these units or a RCRA permit covering these units has
been issued; (3) the units satisfy the requirements of 40 CFR Part 264,
Subpart K, or 40 CFR Part 265, Subpart K; (4) the units maintain a floating
cover which minimizes evaporation; (5) the units comply with all applicable
hazardous waste requirements; and (6) prior certification of compliance with
40 CFR 268.4(a)(3) is submitted in accordance with 40 CFR 268.4(a)(4).
Discharges of effluent containing hazardous waste subject to the land disposal
restrictions other than process condensate from the evaporator to LERF is
prohibited.

M-26-04 Remove All Hazardous Waste Residues From the 242-A To Be Decided By
Evaporator LERF Units. 8/31/95

9fiNd}:0

Remove all hazardous waste residues (including any liquid waste) that do not
meet LDR treatment standards and applicable prohibition levels imposed by
regulation or statute and residues from wastes prohibited from land disposal
where no treatment standards have been established and no prohibition levels
apply, or which are not delisted pursuant to 40 CFR 260.22 and WAC
173-303-072.
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